

Setup Checklist — GitHub, Vercel, Supabase, Stripe, Resend

Run through this before kicking Claude Code at the codebase. ~90 minutes if everything goes smoothly.

0. Pre-flight (10 min)

- ☐ Confirm Stripe account access — log into the BWF Stripe dashboard with the invite Adam sent
- ☐ Confirm domain ownership / who controls DNS for `bobwillisfund.org` (Adam? Ricky?)
- ☐ Confirm BWF charity number (footer + T&Cs)
- ☐ Decide repo name: `bwf-virtual-seats` (recommended)

1. GitHub repo (10 min)

```
# Local
mkdir bwf-virtual-seats && cd bwf-virtual-seats
git init -b main
gh repo create markmusson/bwf-virtual-seats --private --source=. --description "Blue for Bob virtual
seats fundraising platform"
```

- ☐ Repo created (private)
- ☐ Add `.gitignore` (Node template + `.env*` + `.vercel`)
- ☐ First commit: `chore: scaffold` with the design folder + a minimal `README.md` pointing at the design docs
- ☐ Add Adam (`adam@bobwillisfund.org`) and Ricky (`ricky@bobwillisfund.org`) as collaborators with read access — they don't need to push but they should be able to track issues
- ☐ Branch protection on `main`: require PR, require status checks (set up after CI is wired)

2. Supabase project (15 min)

Create at database.new (Vercel-Supabase integration shortcut).

- ☐ New project: `bwf-virtual-seats`, region `eu-west-2` (London) for GDPR / latency
- ☐ Save the project ref + service role key + anon key to a password manager
- ☐ Enable email auth (magic link only)
- ☐ Disable signup if you want to lock the magic-link to known emails — leave open for v1, donors need it
- ☐ In SQL editor, run the migrations from `03-claude-code-prd.md` §4 in order:
 - `0001_init.sql`
 - `0002_atomic_claim.sql`
 - migration delta from `04-enthuse-pattern-findings.md` §4-5
- ☐ Run the seed script (once Claude Code has scaffolded `supabase/seed.ts`)
- ☐ Verify ~3500 rows in `seats`
- ☐ Set up daily database backup (Supabase Pro tier)

3. Stripe configuration (15 min)

In **test mode** first.

- ☐ Get test API keys (Publishable + Secret). Save to password manager.
- ☐ Create webhook endpoint pointing at `https://YOUR_VERCEL_PREVIEW.vercel.app/api/stripe/webhook`. Save the signing secret.
- ☐ Subscribe webhook to events: `checkout.session.completed`, `payment_intent.payment_failed`, `charge.refunded`
- ☐ In Branding, upload BWF logo + accent colour (`#0085CA`) — applied to Stripe-hosted Checkout fallback
- ☐ In Public details, set business name "The Bob Willis Fund", description, support email
- ☐ **Live mode:** repeat after a successful end-to-end test in test mode. Different keys, different webhook, separate from test data.

4. Resend (transactional email) (10 min)

- ☐ Create Resend account, free tier OK for v1
- ☐ Add sending domain — start with `bobwillisfund.org` (need DNS access from Ricky) or use a subdomain like `mail.bobwillisfund.org`
- ☐ Set up DKIM, SPF, DMARC records in DNS — Resend gives you the exact records
- ☐ Verify domain (can take up to 24h to propagate)
- ☐ Get API key, save to password manager
- ☐ Create email templates: receipt, magic-link login, prize-draw winner notification
- ☐ Test send to your own inbox

5. Address lookup (5 min)

- ☐ Sign up at `getaddress.io`
- ☐ Get an API key (free tier covers 30 calls/day; £15/month for 1000/day — go straight to paid)
- ☐ Save key — server-side use only

6. Sentry (5 min)

- ☐ Create Sentry project: `bwf-virtual-seats`
- ☐ Get DSN
- ☐ Save auth token (for source maps in deploy)

7. Upstash Redis (rate limiting) (5 min)

- ☐ Create Upstash Redis database — Vercel integration is the easiest path
- ☐ Auto-syncs `UPSTASH_REDIS_REST_URL` and `UPSTASH_REDIS_REST_TOKEN` into Vercel env vars

8. Vercel project (15 min)

- ☐ `vercel link` from the local repo, or import via Vercel dashboard
- ☐ Project name: `bwf-virtual-seats`
- ☐ Connect GitHub repo (auto-deploy on push to `main`, preview on PRs)
- ☐ Add all env vars from `.env.example` (paste in production values for live keys; preview keys are OK for previews)
- ☐ Enable Vercel Analytics
- ☐ Set up Edge Config for runtime feature flags (optional for v1)

Domain options

Option 1 (recommended): subdomain.

- Add `seats.bobwillisfund.org` in Vercel domains
- Vercel gives you a CNAME — Ricky adds it to the DNS provider
- Wait for SSL provisioning (~5 min)

Option 2: iframe at `/virtualeats`.

- Keep WordPress page as is (already iframes a static HTML)
- Update the `src=` to the Vercel URL or subdomain
- Test resize via `postMessage` works inside the iframe
- Ensure cookies use `SameSite=None; Secure`

Build for both. Decide on launch which is the public face.

9. CI / CD on the repo (10 min)

Add `.github/workflows/ci.yml`:

- ☐ On PR: lint, typecheck, test (unit + integration), build
- ☐ Vercel handles deploy preview automatically

Optional but cheap:

- ☐ Snyk or GitHub Dependabot for dependency scanning
- ☐ CodeQL for security scanning

10. Test card flow before handing off

End-to-end smoke test using Stripe test card `4242 4242 4242 4242`:

- ☐ Pick a seat
- ☐ Complete the wizard (with Gift Aid)
- ☐ Land on confirmation page
- ☐ Receive email receipt
- ☐ Verify claim row in DB
- ☐ Verify donation row with `gift_aid_amount_pence = 25%` of donation
- ☐ Verify NO prize_entry row (created on opt-in only)
- ☐ Click "Enter the prize draw (free)" — verify prize_entry row created
- ☐ Click magic link in receipt — verify `/manage` works and tribute is editable

If all checks pass, the platform is ready to switch from test to live.

11. Pre-launch (the day before 30 May)

- ☐ Stripe live keys swapped in
- ☐ DNS propagated
- ☐ Lighthouse audit (mobile) ≥ 85 perf, ≥ 95 a11y
- ☐ Privacy / Terms / Prize Terms pages live with Adam's final copy

- ☐ BWF charity number in footer
- ☐ Real donation test by Adam with a real card (then refund it)
- ☐ On-call rotation for launch day: Mark + Adam + Ricky reachable
- ☐ Sentry alert thresholds set (>5 errors/min triggers a phone call)
- ☐ Database backup verified

12. Launch day (30 May)

- ☐ Soft launch in the morning to a small list (Adam's team, maybe friends)
- ☐ Watch first 10 transactions: receipts arriving, claims appearing, prize entries opt-in flow working
- ☐ Public launch by lunchtime
- ☐ Monitor Sentry, Stripe dashboard, Supabase metrics through the day

13. Post-launch (week of 1 June)

- ☐ Send first donor thank-you batch (Adam owns)
- ☐ Run prize draw at campaign end (admin button)
- ☐ Notify winner
- ☐ Export final donor CSV for BWF CRM
- ☐ Retro: what worked, what didn't, what's the v2 backlog